COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/18/2004

ESTIMATE SUMMARY 13:41:45
CONTID: C14706 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 14706-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 93.0 DAYS TIME ALLOW: 128 WORK DAYS
US 287: Virginia Dale N & S PERCENT TIME: 72.66 ORIG TIME ALLOW: 125 WORK DAYS
PROJECT NO: NH 2873-134
US 287: Virginia Dale N & S
NAME OF ROAD: 287C
PROJECT COUNTIES: LARIMER
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 11/18/2004 DATE TIME STARTED 05/10/2004
1800 NORTH TAFT DATE LET 04/01/2004 DATE WORK BEGAN
DATE AWARDED 04/16/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/10/2004 DATE ACCEPTED
FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 05/10/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,542,337.15 PARTICIPATING $ 2,533,827.43 S 9,505.75
AWARD PROJECT AMT: S  4,582,362.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 45.72% TOTAL EARNINGS 2,533,827.43 9,505.75
FUNDS AVAILABLE: $ 3,008,509.72 STOCKPILED MATERIALS 846.95 0.00
GROSS EARNINGS 2,534,674.38 9,505.75
TOTAL CLAIMS: $ 0.00 RETATNAGE -2,458.24 -47.84
SECURITIES ENCUMBERED 2,458.24 47.84
NET EARNINGS 2,534,674.38 9,505.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,534,674.38 9,505.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9,505.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14706-BID ESTIMATE RUN 11/18/2004
PROJECT: NH 2873-134 ESTIMATE NO: 0006 13:41:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00090 *REMOVAL OF DELINEATOR 900.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0010 202-00201 REMOVAL OF CURB 6,000.000 5,241.000
LF 0.000 0.00
0.90000 5,241.000 4,716.90
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 8,500.000 2,412.000
SY 0.000 0.00
2.25000 2,412.000 5,427.00
0017 202-00246 REM ASPHALT MAT (PLANING) (SPECIAL) MCR LN#7 5,200.000 5,184.000
sy 0.000 0.00
3.25000 5,184.000 16,848.00
0020 202-00425 *REMOVAL OF BRIDGE RAILING 250.000 250.000
LF 0.000 0.00
4.95000 250.000 1,237.50
0025 202-00810 *REMOVAL OF GROUND SIGN 6.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
0030 202-00821 *REMOVAL OF SIGN PANEL 22.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0035 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,846.000 2,846.000
LF 0.000 0.00
6.00000 2,846.000 17,076.00
0040 202-01300 *REMOVAL OF END ANCHORAGE 21.000 17.000
EACH 0.000 0.00
90.00000 17.000 1,530.00
0045 203-01500 BLADING 200.000 9.000
HOUR 0.000 0.00
75.00000 9.000 675.00
0050 208-00005 *EROSION LOG 350.000 60.000
LF 290.000 1,450.00

5.00000 350.000 1,750.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0055 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0060 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 8.000 0.000
EACH 0.000 0.00
126.00000 0.000 0.00
0065 212-00006 *SEEDING (NATIVE) 2.500 0.000
ACRE 0.000 0.00
505.00000 0.000 0.00
0070 212-00047 *SOIL PREPARATION (SPECIAL) 2.500 0.000
ACRE 0.000 0.00
2,805.00000 0.000 0.00
0075 213-00002 *MULCHING (WEED FREE HAY) 2.500 0.000
ACRE 0.000 0.00
805.00000 0.000 0.00
0080 213-00061 *MULCH TACKIFIER 500.000 0.000
1B 0.000 0.00
2.55000 0.000 0.00
0085 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 16,000.000 4,333.050
TON 0.000 0.00
7.25000 4,333.050 31,414.61
0090 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 67.280 52.060
TON 15.220 1,141.50
75.00000 67.280 5,046.00
0095 403-33831 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-34) 115,000.000 56,821.510
TON 0.000 0.00
32.31000 56,821.510 1,835,902.99
0097 403-33831 HBP (GR S) (100) (PG 58-34) HBP (GR-S) (100) (PG 1,316.230 1,316.230
58-34) (SPECIAL)
TON 0.000 0.00
45.00000 1,316.230 59,230.35
0100 506-00209 RIPRAP (9 INCH) 32.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
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PROJECT: NH 2873-134 ESTIMATE NO: 0006 13:41:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0105 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 10.000 0.000
TON 0.000 0.00
300.00000 0.000 0.00
0110 515-00120 WATERPROOFING (MEMBRANE) 572.000 0.000
Sy 0.000 0.00
25.50000 0.000 0.00
0115 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 268.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0120 603-10120 12 INCH CORRUGATED STEEL PIPE 135.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 10,413.500 10,413.500
LF 0.000 0.00
15.00000 10,413.500 156,202.50
0130 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 1,013.000 1,013.000
LF 0.000 0.00
38.00000 1,013.000 38,494.00
0135 606-01370 *TRANSITION TYPE 3G 8.000 8.000
EACH 0.000 0.00
900.00000 8.000 7,200.00
0140 606-01385 *TRANSITION TYPE 3J 10.000 10.000
EACH 0.000 0.00
635.00000 10.000 6,350.00
0145 606-01390 *END ANCHORAGE TYPE 3K 10.000 10.000
EACH 0.000 0.00
720.00000 10.000 7,200.00
0150 606-01395 *TRANSITION TYPE 3L 12.000 12.000
EACH 0.000 0.00
600.00000 12.000 7,200.00
0155 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 32.000 28.000
EACH 0.000 0.00

1,550.00000 28.000 43,400.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0160 606-11010 *BRIDGE RAIL TYPE 10R 278.000 278.000
LF 0.000 0.00
70.00000 278.000 19,460.00
0163 210-00425 RES BRIDGE RAILING MCR LN# 4 RESET BRIDGE RAILING TY-3 640.000 640.000
LF 0.000 0.00
16.28000 640.000 10,419.20
0165 609-60011 *CURB TYPE 6 (SECTION M) 8,000.000 0.000
LF 0.000 0.00
4.25000 0.000 0.00
0170 612-00001 *DELINEATOR (TYPE I) 1,048.000 0.000
EACH 99.000 1,410.75
14.25000 99.000 1,410.75
0175 612-00002 *DELINEATOR (TYPE II) 191.000 0.000
EACH 7.000 108.50
15.50000 7.000 108.50
0180 612-00003 *DELINEATOR (TYPE III) 180.000 0.000
EACH 29.000 507.50
17.50000 29.000 507.50
0185 614-00011 *SIGN PANEL (CLASS I) 105.000 0.000
SF 0.000 0.00
13.50000 0.000 0.00
0190 614-01502 *STEEL SIGN POST (2 INCH ROUND) 96.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0195 614-80385 *RUMBLE STRIP 59,299.000 0.000
LF 0.000 0.00
0.15000 0.000 0.00
0200 614-86740 *WEATHER MONITORING SYSTEM 1.000 0.950
LS 0.000 0.00
25,000.00000 0.950 23,750.00
0200 MATERIAL ALLOWANCE MAT FOR WEATHER STA. 0.050
LS 0.000 0.00
16,938.98000 0.050 846.95
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0205 615-00030 EMBANKMENT PROTECTOR TYPE 3 6.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0210 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.000 0.00
26,000.00000 0.800 20,800.00
0212 625-00001 CONST SURVEYING (HOUR) ADDED CONST. SURVEYING PER 15.500 15.500
105.08
HOUR 0.000 0.00
100.00000 15.500 1,550.00
0215 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
58,160.00000 1.000 58,160.00
0220 627-00005 *EPOXY PAVEMENT MARKING 1,307.000 0.000
GAL 0.000 0.00
46.00000 0.000 0.00
0225 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 150.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
10.00000 0.000 0.00
0230 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 48.000 0.000
LINE)
SF 0.000 0.00
8.00000 0.000 0.00
0235 630-00000 *FLAGGING 4,500.000 2,538.250
HOUR 14.500 304.50
21.00000 2,552.750 53,607.75
0240 630-00001 *PILOT CAR OPERATION 1,000.000 329.500
HOUR 0.000 0.00
20.00000 329.500 6,590.00
0245 630-00007 *TRAFFIC CONTROL INSPECTION 75.000 62.000
DAY 13.000 975.00
75.00000 75.000 5,625.00
0250 630-00012 *TRAFFIC CONTROL MANAGEMENT 125.000 67.000
DAY 4.000 1,560.00

390.00000 71.000 27,690.00
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0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 3.500
EACH 0.000 0.00
25.00000 3.500 87.50
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 81.000 40.500
EACH 0.000 0.00
60.00000 40.500 2,430.00
0265 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
75.00000 4.000 300.00
0270 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
12,531.75000 1.500 18,797.63
0275 630-80360 *DRUM CHANNELIZING DEVICE 48.000 24.000
EACH 0.000 0.00
40.00000 24.000 960.00
0280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000
EACH 0.000 0.00
45.00000 2.000 90.00
0285 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0290 630-80380 *TRAFFIC CONE 250.000 100.000
EACH 0.000 0.00
6.00000 100.000 600.00
0295 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0300 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0305 700-70010 F/A MINOR CONTRACT REVISIONS 400,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0310 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 300,000.000 6,453.240
FA 0.000 0.00
1.00000 6,453.240 6,453.24
0315 700-70021 F/A ON-THE-JOB TRAINEE 1,696.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0320 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 48.000 48.00
1.00000 48.000 48.00
0325 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 630-80002 FLASH BEACON (SOLAR) MCR LINE #2 FLASH BEACON (SOLAR) 2.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0405 606-02003 END ANCHOR (NONFLARED) MCR LINE #3 END ANCHOR 2.000 2.000
(NONFLARE)
EACH 0.000 0.00
1,875.00000 2.000 3,750.00
0410 700-70222 F/A CELL PHONE SERV PROVIDE CELL PHONE SERVICE - 3 2,000.000 1,031.510
USERS ON PROJECT
FA 0.000 0.00
1.00000 1,031.510 1,031.51
CAT 0200 CURRENT AMT $ 5,520,237.15 $ 7,505.75$ 2,512,574.38
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0335 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0340 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00

7,100.00000 1.000 7,100.00
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PROJECT: NH 2873-134 ESTIMATE NO: 0006 13:41:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0345 620-00020 SANITARY FACILITY 3.000 2.000
EACH 1.000 2,000.00
2,000.00000 3.000 6,000.00
CAT 0400 CURRENT AMT $ 22,100.00 $ 2,000.00$% 22,100.00
PROJECT TOTAL CURRENT AMT $ 5,542,337.15 $ 9,505.75 $ 2,534,674.38



